UW Account: 133 FG80

Wisconsin Department of Natural Resources

Urban Nonpoint Source & Storm Water Grant and Targeted Runoff Management
Grant Programs
QUARTERLY PROGRESS REPORT FOR CONSTRUCTION PROJECTS

Board of Regents of the University
7/11/04 — 9/30/04 of Wisconsin System USP-LR09 13400-03A
Period Covered Grantee Name Grant No,

Name of Project (As Shown on Grant)._UW-Madison Runoff Management - Angler's Cove Project

Activities/Progress fo Date: CONSTRUCTION COMPONENT

Have you submitted your quarterly reimbursement request? No
Generally, do you consider this project to be on schedule? Yes

Permit Requirements

Is a Chapter 30.permit or Water Quality Certification required? No
If yes, have you obtained the permit? Yes No
Is a NR 216 construction site erosion permit needed? Na
i yes, have you obtained the permit? Yes No

Selection and Hiring of Construction Contractor

Are you hiring a contractor to perform work? Yes
If yes, has DNR approved bid documents? Yes
If yes, has the DNR evaluated hid tabulations? Yes
If yes, have you awarded the contract? Yes
Has preconstruction meeting been held? Yes

Substantive Progress for this Construction Project

25% 50% 75% X 100%
Review and Approval of Completed Work
Has DNR performed a finai site inspection? o Yes
Has the Community or consultant given final approval? Yas
Final Billing
Have you submitted final reimbursement billing to DNR? No

Probiemé ! Delays [ Modifications / Budget Changes for Construction Component
(Please see report on the back of this form)

cbruner@fpm.wisc.edu {608} 265-9275
Cathie Bruner e~-mail Phone #
Local Grant Manager (Contact)
phzedler@wisc.edu (608) 265-8018
Paul H. Zedler e-mail Phone #

Principal Investigator

Please send a copy to the DNR project manager listed on your grant and one to Tim Parsons at the DNR
email address: parsol@dnr.state.wi.us or fax to: (608) 267-0496.

Second quarter (July 1 — September 30) 2004 Progress report
UW-Madison Runoff Management Construction Project




Progress highlights
Contractor has completed worlk.

Ongoing Activities related to project
Entrance sign will remain in place describing the project and the sources of funding that
allowed the project to be accomplished.
Landscape management and improvements by UW and volunteers under UW will continue.
$10,000 donation that was intended to help obtain the DNR grant and to help control water
from above is still being held in the UW DNR grant account while additional erosion
controlling landscape and BMP opportunities above the construction area are reviewed for
use of the funding. The desired priority for use of the money is installation of a rain garden
or other BMP in 2005 to infiltrate water above the dissipater as originally intended for the
project.




